1 Note: The date "12/31/10" for a Start

Reg 1on 1 ~ or Finish date is a forced date to

Transition Schedule as of 02/03/2011 highlight unknown completions.

ID WBS AB Code |Task Name Duration Start Finish Actual Finish

1 1 Region 1 898 days Mon 7/28/08 Wed 1/4/12 NA
2 11 1000 Judiciary 1day Fri 12/31/10 Fri 12/31/10 NA
3 [111 1000 Inventory Validation 1 day Fri 12/31/10 Fri 12/31/10 NA
4 |1.1.2 1000 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
5 |1121 1000 161 1day Fri 12/31/10 Fri 12/31/10 NA
6 (11211 1000 Switched Transition 1day Fri 12/31/10 Fri 12/31/10 NA
7 112111 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
8 |1.12112 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
9 112113 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
10 |1.1.21.14 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
11 |1.1.22 1000 183 1day Fri 12/31/10 Fri 12/31/10 NA
12 11221 1000 Switched Transition 1day Fri 12/31/10 Fri 12/31/10 NA
13 |11.2211 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
14 |11.2212 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
15 |1.1.2.2.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
16 |1.1.2.2.14 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
17 |1.1.23 1000 184 1day Fri 12/31/10 Fri 12/31/10 NA
18 |1.1.2.31 1000 Switched Transition 1day Fri 12/31/10 Fri 12/31/10 NA
19 112311 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
20 |1.1.2312 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
21 |1.1.2.3.13 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
22 |11.2314 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
23 |1.1.24 1000 185 1day Fri 12/31/10 Fri 12/31/10 NA
24 11241 1000 Switched Transition 1day Fri 12/31/10 Fri 12/31/10 NA
25 112411 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
26 |1.1.24.12 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
27 |1.1.24.13 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
28 |1.1.24.14 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
29 |1.1.25 1000 186 1day Fri 12/31/10 Fri 12/31/10 NA
30 [1.1.251 1000 Switched Transition 1day Fri 12/31/10 Fri 12/31/10 NA
31 (112511 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
32 (112512 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
33 [1.1.251.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
34 (112514 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
35 [1.1.26 1000 187 1day Fri 12/31/10 Fri 12/31/10 NA
36 [1.1.26.1 1000 Switched Transition 1day Fri 12/31/10 Fri 12/31/10 NA
37 (112611 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
38 [1.1.2.6.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
39 [1.1.2.6.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
40 [1.1.26.14 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
41 1.2 1200 Department of Agriculture 122 days Mon 9/27/10  Tue 3/15/11 NA
42 |1.21 1200 Administrative Task 0 days Fri 12/31/10 Fri 12/31/10 NA
43 |1.2.2 1200 Inventory Validation 27 days  Mon 9/27/10 Tue 11/2/10 Tue 11/2/10
44 1.2.3 1200 Regional Systems Transition 80days Wed 11/24/10  Tue 3/15/11 NA
45 (1231 1200 188-D (trans to Switched) 78 days Wed 11/24/10 Fri 3/11/11 NA
46 [1.23.11 1200 Dedicated BOT 78 days Wed 11/24/10 Fri 3/11/11 NA
47 (123111 1200 Submit Order Odays Wed 11/24/10 Wed 11/24/10 NA
48 [1.23.1.1.2 1200 SOCN 77 days Wed 11/24/10  Thu 3/10/11 NA
49 [1.23.1.1.3 1200 Net ID lday Thu3/10/11 Fri 3/11/11 NA
50 ([1.2.3.2 1200 183 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
51 |[1.23.21 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
52 [1.23.211 1200 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
53 [1.2.3.21.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
54 [1.23.21.3 1200 Net ID Odays Mon 1/10/11  Mon 1/10/11 Mon 1/10/11

RO1 Feb 2011 Schedule.mpp

Page1of 5

Thu 2/10/11




1 Note: The date "12/31/10" for a Start

Reg 1on 1 " or Finish date is a forced date to

Transition Schedule as of 02/03/2011 highlight unknown completions.

ID WBS AB Code |Task Name Duration Start Finish Actual Finish

55 [1.2.33 1200 184 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
56 [1.2.3.3.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
57 (123311 1200 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
58 [1.2.3.3.1.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
59 [1.2.3.3.1.3 1200 Net ID Odays Mon 1/10/11  Mon 1/10/11 Mon 1/10/11
60 (1.2.34 1200 185 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
61 |1.234.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
62 |1.23411 1200 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
63 |1.2.34.12 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
64 |1.2.34.13 1200 Net ID Odays Mon 1/10/11  Mon 1/10/11 Mon 1/10/11
65 [1.2.35 1200 186 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
66 |1.2.35.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
67 |1.23511 1200 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
68 |1.2.35.1.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
69 |1.2.35.13 1200 Net ID Odays Mon 1/10/11  Mon 1/10/11 Mon 1/10/11
70 |1.2.3.6 1200 187 80 days Wed 11/24/10  Tue 3/15/11 NA
71 |1.23.6.1 1200 Switched BOT 80 days Wed 11/24/10  Tue 3/15/11 NA
72 |1.236.11 1200 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
73 |1.2.3.6.1.2 1200 SOCN 40 days Wed 11/24/10  Thu 3/10/11 NA
74 |1.2.3.6.1.3 1200 Net ID lday  Thu3/10/11 Tue 3/15/11 NA
75 |1.237 1200 188 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
76 |1.23.7.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
77 123711 1200 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
78 |1.23.7.1.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
79 |1.23.7.13 1200 Net ID Odays Mon 1/10/11  Mon 1/10/11 Mon 1/10/11
80 |[1.3 1600 Department of Labor 153 days Mon 8/9/10  Thu 3/10/11 NA
81 [1.3.1 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
82 [1.3.2 1600 Inventory Validation 70 days Mon 11/15/10 Fri 2/18/11 NA
83 [1.3.3 1600 Regional Systems Transition 50 days Fri 12/31/10  Thu 3/10/11 NA
84 (1331 1600 183 1day Fri 12/31/10  Fri 12/31/10 NA
85 ([1.33.11 1600 Switched BOT 1day Fri 12/31/10  Fri 12/31/10 NA
86 (1.3.3.1.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
87 (1.3.3.1.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
88 ([1.3.3.1.1.3 1600 NetID 1 day Fri 12/31/10 Fri 12/31/10 NA
89 ([1.3.3.2 1600 184 1day Fri 12/31/10  Fri 12/31/10 NA
90 |1.33.21 1600 Switched BOT 1day Fri 12/31/10  Fri 12/31/10 NA
91 |1.33.211 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
92 |1.3.3.212 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
93 [1.3.3.2.13 1600 NetID 1 day Fri 12/31/10 Fri 12/31/10 NA
94 1333 1600 185 49 days Fri 12/31/10  Thu 3/10/11 NA
95 |1.33.3.1 1600 Switched BOT 49 days Fri 12/31/10  Thu 3/10/11 NA
9% [1.3.3.31.1 1600 Submit Order Odays Wed1/19/11 Wed 1/19/11 Wed 1/19/11
97 |1.3.3.3.12 1600 SOCN 37days Wed1/19/11  Thu 3/10/11 NA
98 [1.3.3.3.1.3 1600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
99 |1.334 1600 186 49 days Fri 12/31/10  Thu 3/10/11 NA
100 [1.3.34.1 1600 Switched BOT 49 days Fri 12/31/10  Thu 3/10/11 NA
101 [1.3.34.11 1600 Submit Order Odays Wed1/19/11 Wed 1/19/11 Wed 1/19/11
102 [1.3.3.4.1.2 1600 SOCN 37days Wed1/19/11  Thu 3/10/11 NA
103 [1.3.3.4.1.3 1600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
104 |1.3.35 1600 187 49 days Fri 12/31/10  Thu 3/10/11 NA
105 |1.3.35.1 1600 Switched BOT 49 days Fri 12/31/10  Thu 3/10/11 NA
106 [1.3.3.5.1.1 1600 Submit Order Odays Wed1/19/11 Wed 1/19/11 Wed 1/19/11
107 |1.3.3.5.1.2 1600 SOCN 37days Wed1/19/11  Thu 3/10/11 NA
108 [1.3.3.5.1.3 1600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
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109 |1.3.3.6 1600 188 49 days Fri 12/31/10  Thu 3/10/11 NA
110 |1.3.3.6.1 1600 Switched BOT 49 days Fri 12/31/10  Thu 3/10/11 NA
111 |1.3.3.6.1.1 1600 Submit Order Odays Wed1/19/11 Wed 1/19/11 Wed 1/19/11
112 |1.3.3.6.1.2 1600 SOCN 37days Wed1/19/11  Thu 3/10/11 NA
113 |1.3.3.6.1.3 1600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
114 |14 2000 Department of the Treasury 139 days Mon 8/9/10 Fri 2/18/11 NA
115 |1.41 2000 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
116 |1.4.2 2000 Inventory Validation 70 days Mon 11/15/10 Fri 2/18/11 NA
117 |1.4.3 2000 Regional Systems Transition 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
118 |1.4.3.1 2000 102-D (trans to 185-S) 43 days Fri 10/29/10 Tue 12/28/10  Tue 12/28/10
119 |14.3.1.1 2000 Dedicated Transition 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
120 143111 2000 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
121 |1.43.1.1.2 2000 SOCN 29 days Fri 10/29/10 Wed 12/8/10 Wed 12/8/10
122 143113 2000 Net ID Odays Tue12/28/10 Tue 12/28/10 Tue 12/28/10
123 |15 4700 GSA 740 days Wed 3/4/09 Wed 1/4/12 NA
124 |151 4700 Administrative Task 0 days Wed 3/4/09 Wed 3/4/09 Wed 3/4/09
125 |1.5.2 4700 Inventory Validation 15 days Thu 5/21/09 Wed 6/10/09 NA
126 |1.5.3 4700 Regional Systems Transition 309 days Fri 10/29/10 Wed 1/4/12 NA
127 |153.1 4700 102-D (trans to 185-S) 43 days Fri 10/29/10 Tue 12/28/10  Tue 12/28/10
128 |1.5.3.1.1 4700 Dedicated Transition 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
129 |153.1.1.1 4700 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
130 [1.5.3.1.1.2 4700 SOCN 43 days Fri 10/29/10  Tue 12/28/10 Tue 12/28/10
131 |1.5.3.1.1.3 4700 Net ID Odays Tue12/28/10 Tue 12/28/10 Tue 12/28/10
132 |1.5.3.2 4700 172-D (trans to 185-S) 43 days Fri 10/29/10 Tue 12/28/10  Tue 12/28/10
133 |1.5.3.2.1 4700 Dedicated Transition 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
134 |153.2.1.1 4700 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
135 |1.5.3.2.1.2 4700 SOCN 43 days Fri 10/29/10  Tue 12/28/10 Tue 12/28/10
136 |1.5.3.2.1.3 4700 Net ID Odays Tue12/28/10 Tue 12/28/10 Tue 12/28/10
137 |1.5.3.3 4700 131-D (trans to 186-S) 243 days Mon 1/31/11 Wed 1/4/12 NA
138 |1.5.3.3.1 4700 Dedicated Transition 243 days Mon 1/31/11 Wed 1/4/12 NA
139 |15.3.3.1.1 4700 Submit Order 0 days Fri 12/30/11 Fri 12/30/11 Fri 12/30/11
140 |1.5.3.3.1.2 4700 SOCN 4 days Fri 12/30/11 Wed 1/4/12 Wed 1/4/12
141 |1533.1.3 4700 LEC Order 15days  Mon 1/31/11 Fri 2/18/11 NA
142 |1533.14 4700 Net ID 0 days Tue 3/15/11 Tue 3/15/11 NA
143 |1.6 7000 Department of Homeland Security 701 days Mon 7/28/08 Mon 4/4/11 NA
144 |1.6.1 7000 Administrative Task 0 days Wed 7/8/09 Wed 7/8/09 Wed 7/8/09
145 |1.6.2 7000 Inventory Validation 670 days  Mon 7/28/08 Fri 2/18/11 NA
146 |1.6.3 7000 Regional Systems Transition 133 days  Thu 9/30/10 Mon 4/4/11 NA
147 |1.6.3.1 7000 102-D (trans to 185-S) 48 days  Tue 11/2/10 Thu 1/6/11 Thu 1/6/11
148 |1.6.3.1.1 7000 Dedicated Transition 48 days Tue 11/2/10 Thu 1/6/11 Thu 1/6/11
149 |1.6.3.1.1.1 7000 Submit Order 0 days Tue 11/2/10 Tue 11/2/10 Tue 11/2/10
150 [1.6.3.1.1.2 7000 SOCN 33 days Tue 11/2/10  Thu 12/16/10 Thu 12/16/10
151 [1.6.3.1.1.3 7000 Net ID 1 day Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
152 |1.6.3.2 7000 131-D (trans to 186-S) 119days  Thu 9/30/10  Tue 3/15/11 NA
153 |1.6.3.2.1 7000 Dedicated Transition 119days  Thu 9/30/10  Tue 3/15/11 NA
154 |1.6.3.2.1.1 7000 Submit Order 0 days Thu 9/30/10  Thu 9/30/10 Thu 9/30/10
155 [1.6.3.2.1.2 7000 SOCN 26 days Thu 9/30/10  Thu 11/4/10 Thu 11/4/10
156 [1.6.3.2.1.3 7000 Net ID lday  Tue3/15/11 Tue 3/15/11 NA
157 |1.6.3.3 7000 172-D (trans to 185-S) 94 days Wed 11/10/10 Mon 3/21/11 NA
158 |1.6.3.3.1 7000 Dedicated Transition 94 days Wed 11/10/10 Mon 3/21/11 NA
159 [1.6.3.3.1.1 7000 Submit Order O0days Wed 11/10/10 Wed 11/10/10 Wed 11/10/10
160 [1.6.3.3.1.2 7000 SOCN 39 days Wed 11/10/10 Mon 1/3/11 Mon 1/3/11
161 [1.6.3.3.1.3 7000 Net ID 5days Wed1/26/11  Mon 3/21/11 NA
162 |1.6.34 7000 161 55days  Tue 1/18/11 Mon 4/4/11 NA
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Region 1

Transition Schedule as of 02/03/2011

Note: The date "12/31/10" for a Start
or Finish date is a forced date to
highlight unknown completions.

ID WBS AB Code |Task Name Duration Start Finish Actual Finish
163 |1.6.3.4.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
164 |1.6.3.4.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
165 [1.6.3.4.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
166 [1.6.3.4.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
167 [1.6.3.4.1.4 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
168 |1.6.3.5 7000 55days  Tue 1/18/11 Mon 4/4/11 NA
169 |1.6.3.5.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
170 |1.6.3.5.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
171 |1.6.3.5.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
172 |1.6.35.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
173 |1.6.35.14 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
174 |1.6.3.6 7000 55 days Fri 12/31/10  Thu 3/17/11 NA
175 |1.6.3.6.1 7000 Switched Transition 55 days Fri12/31/10  Thu 3/17/11 NA
176 |1.6.3.6.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
177 |1.6.3.6.1.2 7000 SOCN 35days  Mon 1/10/11 Fri 2/25/11 NA
178 |1.6.3.6.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
179 |1.6.3.6.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
180 |1.6.3.7 7000 55days  Tue 1/18/11 Mon 4/4/11 NA
181 |1.6.3.7.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
182 [1.6.3.7.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
183 [1.6.3.7.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
184 |1.6.3.7.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
185 [1.6.3.7.1.4 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
186 |1.6.3.8 7000 55 days Fri 12/31/10  Thu 3/17/11 NA
187 |1.6.3.8.1 7000 Switched Transition 55 days Fri12/31/10  Thu 3/17/11 NA
188 [1.6.3.8.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
189 |1.6.3.8.1.2 7000 SOCN 35days  Mon 1/10/11 Fri 2/25/11 NA
190 [1.6.3.8.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
191 |1.6.3.8.14 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
192 |1.6.3.9 7000 55days  Tue 1/18/11 Mon 4/4/11 NA
193 |1.6.3.9.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
194 |1.6.39.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
195 [1.6.3.9.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
196 [1.6.3.9.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
197 [1.6.39.14 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
198 |1.6.3.10 7000 55 days Fri 12/31/10  Thu 3/17/11 NA
199 |1.6.3.10.1 7000 Switched Transition 55 days Fri12/31/10  Thu 3/17/11 NA
200 |1.6.3.10.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
201 |1.6.3.10.1.2 7000 SOCN 35days  Mon 1/10/11 Fri 2/25/11 NA
202 |1.6.3.10.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
203 |1.6.3.10.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
204 |1.6.3.11 7000 55days  Tue 1/18/11 Mon 4/4/11 NA
205 |1.6.3.111 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
206 [1.6.3.11.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
207 |1.6.3.11.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
208 [1.6.3.11.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
209 [1.6.3.11.14 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
210 |1.6.3.12 7000 55 days Fri 12/31/10  Thu 3/17/11 NA
211 |1.6.3.12.1 7000 Switched Transition 55 days Fri12/31/10  Thu 3/17/11 NA
212 |1.6.3.12.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
213 |1.6.3.12.1.2 7000 SOCN 35days  Mon 1/10/11 Fri 2/25/11 NA
214 |1.6.3.12.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
215 |1.6.3.12.14 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
216 |1.7 7500 Department of Health and Human Service 279 days Tue 2/16/10 Fri 3/11/11 NA
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217 171 7500 Administrative Task Odays Wed3/17/10 Wed 3/17/10 Wed 3/17/10
218 |1.7.2 7500 Inventory Validation 77 days Tue 2/16/10 Wed 6/2/10 Wed 6/2/10
219 |1.7.3 7500 Regional Systems Transition 64 days Tue 12/14/10 Fri 3/11/11 NA
220 |1.12.3.3 7500 172-D (trans to 185-S) 64 days Tue 12/14/10 Fri 3/11/11 NA
221 |1.7.3.1.1 7500 Dedicated BOT 64 days Tue 12/14/10 Fri 3/11/11 NA
222 |1.7.3.1.11 7500 Submit Order Odays Tue12/14/10 Tue 12/14/10 Tue 12/14/10
223 |1.7.3.1.1.2 7500 SOCN 3ldays Tue12/14/10  Thu 3/10/11 NA
224 |1.7.3.1.13 7500 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
225 |1.8 9700 Office of the Secretary of Defense 492 days Thu 4/2/09 Fri 2/18/11 NA
226 |1.8.1 9700 Administrative Task 0 days Thu 6/25/09  Thu 6/25/09 Thu 6/25/09
227 |1.8.2 9700 Inventory Validation 492 days Thu 4/2/09 Fri 2/18/11 NA
228 |1.8.3 9700 Regional Systems Transition 383 days Wed 7/15/09 Fri 12/31/10 NA
229 |1.12.3.3 9700 102-D (trans to 185-S) 379days Wed 7/15/09 Tue 12/28/10  Tue 12/28/10
230 |1.8.3.1.1 9700 Dedicated BOT 379days Wed 7/15/09 Tue 12/28/10  Tue 12/28/10
231 |1.8.3.1.1.1 9700 Submit Order Odays Wed7/15/09 Wed 7/15/09 Wed 7/15/09
232 |1.8.3.1.1.2 9700 SOCN 36 days Wed 7/15/09 Wed 9/2/09 Wed 9/2/09
233 [1.8.3.1.1.3 9700 Net ID Odays Tue12/28/10 Tue 12/28/10 Tue 12/28/10
234 |1.12.3.3 9700 172-D (trans to 185-S) 1day Fri 12/31/10  Fri 12/31/10 NA
235 |1.8.3.2.1 9700 Dedicated BOT 1day Fri 12/31/10  Fri 12/31/10 NA
236 [1.8.3.2.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
237 [1.8.3.2.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
238 [1.8.3.2.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
239 |1.8.3.3 9700 183 1day Fri 12/31/10  Fri 12/31/10 NA
240 |1.8.3.3.1 9700 Switched BOT 1day Fri 12/31/10  Fri 12/31/10 NA
241 |1.8.33.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
242 |1.8.3.3.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
243 |1.8.3.3.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
244 |1.8.34 9700 185 1day Fri 12/31/10  Fri 12/31/10 NA
245 |1.8.34.1 9700 Switched BOT 1day Fri 12/31/10  Fri 12/31/10 NA
246 |1.8.34.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
247 |1.8.3.4.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
248 [1.8.3.4.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
249 |1.8.35 9700 186 1day Fri 12/31/10  Fri 12/31/10 NA
250 |1.8.35.1 9700 Switched BOT 1day Fri 12/31/10  Fri 12/31/10 NA
251 |1.8.35.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
252 |1.8.35.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
253 |1.8.3.5.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
254 |1.8.3.6 9700 12N 1day Fri 12/31/10  Fri 12/31/10 NA
255 |1.8.3.6.1 9700 Switched BOT 1day Fri 12/31/10  Fri 12/31/10 NA
256 [1.8.3.6.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
257 |1.8.3.6.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
258 |1.8.3.6.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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